
TASMANIA.



1901.

ANNO PRIMO

EDWARDI VII. REGIS,

No. 1.

AN ACT to extend the time for the Com-A.D. 1901. pletion and Equipment of the Railway to be constructed under "The Great Western Railway and Electric Ore-Reduction Company Act." [31 May, 1901.]

WHEREAS it is desirable to extend the time prescribed in "The PREAMBLE. Great Western Railway and Electric Ore-Reduction Company Act," and the Acts amending such Act, for the completion and equipment of the Railway thereby authorised:

Be it therefore enacted by His Excellency the Governor of *Tasmania*, by and with the advice and consent of the Legislative Council and House of Assembly, in Parliament assembled, as follows:—

- 1 This Act may be cited as "The Great Western Railway and Short title. Electric Ore-Reduction Company Act, No. 4."
 - In this Act—
 The expression "the Principal Act" shall mean "The Great 60 Vict. (Private.)
 Western Railway and Electric Ore-Reduction Company
 Act:"

The expression "the Extension Act" shall mean "The Great Western Railway and Electric Ore-Reduction Company Act Extension Act."

4d.]

Great Western Railway, No. 4.

A.D. 1901.

62 Vict. No. 70.

Amendment of
Section 5, Subsection v. (c) of
Principal Act.

Amendment of
Section 171 of
the Principal Act.

- 3 The word "Six" inserted by "the Extension Act" in the third line of Sub-section v. (c) of Section Five of the Principal Act, in lieu of the word "Five" in the said Sub-section, is hereby expunged, and the word "Nine" is hereby substituted therefor.
- 4 The word "Six" inserted by "the Extension Act" in the twenty-seventh line of Section One hundred and seventy-one of the Principal Act, in lieu of the word "Five" in the said Section, is hereby expunged, and the word "Nine" is hereby substituted therefor.

Acts to be read together.

5 This Act and the Principal Act, and every Act amending the Principal Act, shall, save as amended by this Act, be read and construed together as one and the same Act.